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POLREP 24 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 12th Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 
cc: A. Breslin 

P. Welsh 
Wilmington Council 
G. Giles 

I. SITUATION (as of 22 November 2000) 
Event: CERCLA Removal Action 

A. Erosion and sedimentation control facilities continue to function properly. 
Siltation fencing has held, all drainage enters the sedimentation pond, and 
pond water remains clear. No erosion from the site has been observed. 
Stockpiled soil now onsite is secured by compaction of surface. 

B. Estimated Project Costs (as of 22 November 2000): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $ 1,191,530 $2,070,000 
START (Weston/TtEMI) $ 48,213 $ 120,000 
EPA $ 78,020 $ 240,000 
Unallocated 103.000 

TOTAL $ 1,317,763 $2,533,000 

II. ACTIONS 

A. ERRS continued installing the Articulated Concrete Block (ACBs) panels 
along the bank of Brandywine Creek to provide soil stabilization during tidal 
fluctuations. Panels are anchored into place using a toe-in trench near the top 
of the slope (covered with backfill), and a toe-in trench at the bottom of the 
slope (covered with rip-rap stone). 

B. ERRS continued spreading, grading, and compacting recyclyed concrete at 
the north end of the site (former ARS storage area) in accordance with the site 
capping plan. ERRS also placed cement barriers along the existing concrete 
pad at the north end of the site in order to provide a support for backfill and to 
delineate the property boundary for future use. 



III. FUTURE ACTIONS 

A. ERRS to continue distributing and grading backfill material in accordance 
with the site capping plan; ERRS also to continue installing ACBs along bank 
of Brandywine Creek. 

B. Disposal of waste debris stockpiled onsite after proper sampling and waste 
classification. 

C. Preparation of site for winter season; develop a plan for temporary and final 
vegetation of the site including consultation with state and federal trustees. 

D. Investigation of the source of oily material discharging from the northern end 
of site to continue under separate authority. The oil does not appear to be 
related to the materials dumped throughout the majority of the site. 

E. EE/CA to be prepared for site. 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




